Kuwait University

College of Engineering and Petroleum
Computer Engineering Department

Team Meeting Minutes 1

Team Name:	**UniMate**	**Date:**	**5-10-2026**
Start Time:	**2:00 PM**	**Finish Time:**	**4:00 PM**

Members Present:	Hoor Alameer, Nourah Alaqeel, Ghalya Alzaid
Members Excused:	-
Members Tardy:	-
Members Absent:	-

Summary of meeting

1. Discussed the UniMate SRS document, including functional requirements, non-functional requirements, use cases, and the domain model.
2. Reviewed the Figma UI prototype for student login, tutor searching, tutoring requests, and request submission. Discussed the remaining work, including the tutor request management prototype (UC-02) and usability evaluation.

Task list:

Team Member	Assigned Tasks	Start Date	Due Date
Hoor Alameer	Review project scope, constraints, and Use Case UC-01.	5-10-2026	11-10-2026
Nourah Alaqeel	Review functional requirements and Use Case UC-02 and UC-03	5-10-2026	11-10-2026
Ghalya Alzaid	Complete the UI prototype, prepare screenshots, and update Section 6 of the SRS.	6-10-2026	11-10-26

Next meeting will be held on (12-10-2026)

Kuwait University

College of Engineering and Petroleum
Computer Engineering Department

Team Meeting Minutes 2

Team Name:	**UniMate**	**Date:**	**12-10-2026**
Start Time:	**12:30 PM**	**Finish Time:**	**2:00 PM**

Members Present:	Hoor Alameer, Nourah Alaqeel, Ghalya Alzaid
Members Excused:	-
Members Tardy:	-
Members Absent:	-

Summary of meeting

1. Reviewed the progress of the UniMate SRS document, including the use case descriptions, non-functional requirements, and domain model.
2. Discussed the Figma UI prototype, including the completed student screens and the remaining tutor request management screens (UC-02). Reviewed the next steps for usability evaluation and final document preparation.

Task list:

Team Member	Assigned Tasks	Start Date	Due Date
Hoor Alameer	Review and correct the use case model and use case descriptions.	12-10-2026	16-10-2026
Nourah Alaqeel	Review functional requirements and ensure consistency with the use cases.	12-10-2026	16-10-2026
Ghalya Alzaid	Complete the student UI prototype, prepare screenshots, and update Sections 5 and 6 of the SRS.	12-10-2026	16-10-2026

Kuwait University

College of Engineering and Petroleum
Computer Engineering Department

Team Meeting Minutes 3

Team Name:	**UniMate**	**Date:**	**24-10-2026**
Start Time:	**1:30 PM**	**Finish Time:**	**2:30 PM**

Members Present:	Hoor Alameer, Nourah Alaqeel
Members Excused:	Ghalya Alzaid
Members Tardy:	-
Members Absent:	-

Summary of meeting

1. Reviewed the TA's feedback received on 23-10-2026 and discussed the required corrections to the UniMate SRS document.
2. Update the product vision, project scope, and use case descriptions according to the TA's feedback.

Task list:

Team Member	Assigned Tasks	Start Date	Due Date
Hoor Alameer	Review and update the product vision, scope, and use cases based on the TA's feedback.	23-10-2026	24-10-2026
Nourah Alaqeel	Review and correct the use case descriptions and check consistency with the functional requirements.	23-10-2026	24-10-2026

Kuwait University

College of Engineering and Petroleum
Computer Engineering Department

Team Meeting Minutes 4

Team Name:	**UniMate**	**Date:**	**28-10-2026**
Start Time:	**12:30 PM**	**Finish Time:**	**1:45PM**

Members Present:	Hoor Alameer, Nourah Alaqeel, Ghalya Alzaid
Members Excused:	-
Members Tardy:	-
Members Absent:	-

Summary of meeting

1. Reviewed the TA's feedback received on 28-10-2026 and discussed the required corrections to the UniMate SRS document.
2. Update sections 4, 5,and 7 based on the feedback
3. Prepare for submission on 31-10-2026

Task list:

Team Member	Assigned Tasks	Start Date	Due Date
Hoor Alameer	Review and update NFR's and Use-Case Diagram based on the feedback	28-10-2026	29-10-2026
Ghalya Alzaid	Update the domain overview and redesign the domain model based on the feedback	29-10-2026	30-10-2026
Nourah Alaqeel	Update the Gantt Chart , correct dependencies and fix the duplicated figure based on the feedback	30-10-2026	30-10-2026

Kuwait University

College of Engineering and Petroleum
Computer Engineering Department

Team Meeting Minutes 5

Team Name:	**UniMate**	**Date:**	**05-11-2026**
Start Time:	**5:00 PM**	**Finish Time:**	**6:00PM**

Members Present:	Hoor Alameer, Nourah Alaqeel, Ghalya Alzaid
Members Excused:	-
Members Tardy:	-
Members Absent:	-

Summary of meeting

1. Discussed the Software High Level Design requirements for R2-Part1.
2. Reviewed the required sections of the Design Specification template.
3. Discussed the system architecture, diagrams, and ADR candidates for UniMate.
4. Assigned tasks to team members and prepared for the first design draft submission.

Task list:

Team Member	Assigned Tasks	Start Date	Due Date
Hoor Alameer	Prepare Section 2: Architecture Drivers.	05-11-2026	07-11-2026
Ghalya Alzaid	Prepare Section 1: Document Control and Section 4: Key Design Decisions (ADR Candidates).	05-11-2026	07-11-2026
Nourah Alaqeel	Prepare Section 3.1: System Context and Section 3.2: Containers and Deployment.	05-11-2026	07-11-2026